Rhode Island HIT Steering Committee

June 16, 2021



Agenda

- Welcome
- Review of the Minutes
- Project Updates
- Discussions:
 - HIT Steering Committee Membership Update
 - Planning for Year Ahead
 - Transitions of Care (Gavin Jogi, RIDOH)
- Public Comment
- Next Steps and Next Meeting

Project Updates



QRS Development Initiatives - 2022 Priorities

	_	-													<u> </u>												
Project	Timeframe	Priority	Level of Effort	Status		April		May		May			June			July		Augus	t		Sept	ember		Octob		tober	
•	IIIIeiiaiiie	Filolity	(Hours)	Status	4	11 18	25	2	9	16 23	30	6	13 20	27	4	11 18	25 1	8 15	22			19		3	10	17 2	4 31
2022 DAV Certification (COHORT 4)	Jul 25 to Dec 15	Required	High (836)																		DAV COHO	ORT 4					
NCQA Registration				C								DR															
I CCD IG Conformance				NS													CCD IG										
II Protocols and Standards				NS													Protoco	ols & Standa	rds								
III Primary Source Verification			NS																Pri	mary Sour	ce Ver	rificatio	on				
					ji																						
RICAIR Initiatives (Phase I)	2022 Q3	High	70 (Low)		<u> </u>											R Initiatives											
Connect RICAIR data to clinical measures				IP			Connect RICAIR to CM																				
Add all Immunization data (RICAIR)				IP	9 N		Add all Immunization Dat					ata															
				NE	gi.																						
Measure Development (Phase I)	2022 Q2	High	Med (172)													Measure I (KIDSNET)											
KIDSNET – developmental screening data				NS	Esti											Dev Dev	elopmenta	е									
KIDSNET – add lead screening data				NS												De	v Lead Scre	ening Meas	ure								
Measure Validation	2022 Q1-Q3	Required	High (660)				•		•				•	Me	asure \	Validation							•				
CCE				IP		Po	oorly C	ontrolle	d A1c	, Controllir	ng HBP	and S	tatin Meas	sures													
Pilot - Depression Screening			IP			Depression Screening Coasta							al and	PCHC													
RICAIR Initiative (Phase II)													<u> </u>														
Add KIDSNET Lead Screening and Developmental data	2022 - Q3	High	TBE	NE																							
													<u>:</u>														
Measure Development (Phase II)			TBE										Planning				Ī										
Annual measure updates Include UDS	2022 Q3	Required	Med	NE																							
Develop Measure Priorities for 2022 (UDS?)		High	Med	С									⊗ ⊆														
													tio														
Usability			TBE										<u>ä</u> .														
Data Visualization Dashboard/Analytics	2022 Q4	Med	TBD	NE									Est														
Website documentation / clean-up	2022 Q4	Low	Low	NE																							
CHT flags & dashboard modification	2022 Q2	Med	Low	NE																							
USE Case Demonstration on IMAT for Practices	2022-Q1	High	High	С																							
Pilot measure validation (SDOH)	2022 Q3	Med	High	ОН																							
Add more lab feeds	2023	Low	Low	ОН																							
CMS QCDR (Medicare) for MIPS	2023	Low	High	ОН																							
Onboard behavioral health agencies	2023	Med	High	ОН																							
C = Completed																											
IP = In Progress																											
NS = Not Started																											
NE = Needs Estimate																											
OH = On Hold																											

Membership Update & Planning for Year Ahead



HIT Steering Committee Membership Update

- Oral Health
- BH Provider
- Long Term Care
- Academia
- Community

Transitions of Care

Gavin Jogi (RIDOH)



NEXT STEPS for the HIT STEERING COMMITTEE

Next Meeting: July 21st at 4:00 pm

